

# BAKER COLLEGE STUDENT LEARNING OUTCOMES

# MIS5210 Information Systems Project Management 3 Semester Credit Hours

## **Student Learning Outcomes and Enabling Objectives**

- 1. Determine the various factors necessary for a project to succeed.
  - a. Choose the appropriate IT project life cycle model.
  - b. Develop and manage a project team.
  - c. Compare appropriate and various forms communications with project team members and project stakeholders.
- 2. Evaluate the steps to prepare and organize a project.
  - a. Analyze project scope determination and scope changes.
  - b. Discover the importance and challenges of project scheduling
  - c. Identify and locate project resources.
  - d. Analyze techniques for managing and controlling project cost.
  - e. Apply techniques for mitigating project risk.
- 3. Examine the techniques and processes for project execution and closing a project.
  - a. Present the processes for project execution.
  - b. Apply the techniques for closing out the project.

# **Big Ideas and Essential Questions**

### **Big Ideas**

- Project
- IT Project Life Cycle
- Critical Path
- Agile Life Cycle
- Project Management Office (PMO)
- Systems Analysis
- Conflict Management
- Communications
- Project Scope

- Project Scheduling
- Requirements
- Deliverables
- Quality
- Project Execution
- Project Closure

#### **Essential Questions**

- 1. How do you determine if a project is successful?
- 2. Why is knowing the life cycles of a project important to a project manager?
- 3. Why is project team integration and team leadership important for success?
- 4. What is the importance of team and stakeholder communication?
- 5. How do you identify the project and control the scope?
- 6. What challenges exist with project scheduling?
- 7. How do you identify and mitigate risk of managing a project?
- 8. How do you determine available resources, the amounts of resources you need, and the process to acquire and procure those resources?
- 9. When and how do you execute the project plan?
- 10. What are the processes necessary to close out a project correctly?

These SLOs are not approved for experiential credit.

Effective: Fall 2021